



2019	May	Building of outer shell continues and final decisions made on configuration of RCP rooms/facilities
	May–December	Finance department relocates to RCP's existing building in Liverpool. Vacancies arising in other departments are filled, when appropriate, by staff appointed to be based in Liverpool
2020	March	Internal fitout begins
	September	Base building of The Spine completed
	September–December	Phased RCP occupation of The Spine, commencing with the transfer of staff currently based in the William Henry Duncan Building
2021	January	RCP space becomes available for use
	January onwards	Roles from London that will be based in The Spine start to transfer in accordance with the transition programme. Vacancies which arise from this are recruited in Liverpool
	March	Official opening (TBC)